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STAFF REPORT 

Meeting Date: December 12, 2003 
 
 
TO:  LAFCO Commissioners 
 
FROM: Everett Millais, Executive Officer 
 
SUBJECT: LAFCO 01-12 A3 City of San Buenaventura Reorganization – SCE-

Extension of Time Request  
 
RECOMMENDATION: 
 
Adopt the attached resolution granting an extension of time to December 31, 2004 for 
completion of proceedings for LAFCO 01-12 City of San Buenaventura Reorganization – 
SCE. 
 
DISCUSSION: 
 
LAFCO approved the proposal titled LAFCO 01-12 City of San Buenaventura 
Reorganization-SCE on June 13, 2001.  LAFCO last granted a request for an extension 
of time on December 4, 2002, which extended the time for LAFCO to complete 
proceedings to December 31, 2003. 
 
The territory involved is located at the southeasterly corner of the intersection of Victoria 
Avenue and Olivas Park Drive in the City of San Buenaventura’s Sphere of Influence and 
includes the complete intersection of Victoria Avenue and Olivas Park Drive.  One of the 
terms and conditions of the LAFCO resolution approving the reorganization stated: “ This 
reorganization shall not be recorded until and unless the County of Ventura provides 
written certification to the Executive Officer that the proposal area consists of legal lots 
within the County.”  
 
Government Code Section 57001 states: 

“If a certificate of completion for a change of organization or reorganization 
has not been filed within one year after the commission approves a 
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proposal for that proceeding, the proceeding shall be deemed abandoned 
unless prior to the expiration of that year, the commission authorizes an 
extension of time for that completion. The extension may be for any period 
deemed reasonable to the commission for completion of necessary 
prerequisite actions by any party.” 

 
The condition requiring notification that the territory consists of legal lots has not been 
met and, therefore, proceedings for this reorganization have not been completed. Listed 
below are prior LAFCO actions relating to this proposal. 

• LAFCO first approved the 01-12 City of Ventura Reorganization – SCE with 
conditions on June 13, 2001. 

• LAFCO approved a six-month extension of time on June 12, 2002 extending 
the period for completion of LAFCO proceedings to December 13, 2002. 

• LAFCO approved a one-year extension of time request on December 4, 2002, 
extended the period for completion of LAFCO proceedings to December 31, 
2003. 

 
Before the first request for an extension of time, it became known that representatives of 
Southern California Edison (SCE), the property owner, had not filed the appropriate 
application materials with County Planning, and that the requirement for a legal lot (which 
requires that a Conditional Certificate of Compliance be recorded) could not be met by 
the June 13, 2002.  Because of this, the City of San Buenaventura requested a six- 
month extension of time for completion of LAFCO proceedings on LAFCO June 12, 2002. 
 
On November 2, 2002, LAFCO staff, SCE’s representatives and County Planning met to 
review this matter. SCE’s representative indicated that they understood everything 
required for filing for a conditional certificate of compliance and would soon be submitting 
an application and all required materials. 
 
The necessary filings to obtain a Conditional Certificate of Compliance from the County 
were made by SCE representatives in May 2003. County staff requested additional 
support materials necessary for environmental review shortly thereafter, but these 
materials were not filed with the County until October 2003. Recent information from 
County Planning staff indicated that due to the delay filing all requested information, the 
County cannot complete environmental review and act on the Conditional Certificate of 
Compliance in time for LAFCO proceedings to be completed by December 31, 2003. It is 
for this reason that the City of San Buenaventura has again requested yet another 
extension of time for completion of proceedings. 
 
Even though neither the City nor SCE have been motivated to cause the completion of 
proceedings to occur by now, providing additional time for this reorganization to be 
recorded still remains appropriate. Circumstances in the area have not changed since the 
original approval in June 2001.  The area is within the Sphere of Influence of the City of 
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San Buenaventura and does not affect agricultural or open space lands. This 
reorganization will provide for all of Victoria Avenue, including all of the bridge over the 
Union Pacific Railroad, and all of Victoria Avenue and Olivas Park Drive intersection to be 
in the City of San Buenaventura, rather than being jurisdictionally split for maintenance 
and liability between the City and County. If this request were to be denied the property 
owner and the City would be required to start the process all over again.  This would not 
be in the best interest of any of the parties. In order to provide everyone with sufficient 
time and to not further burden the LAFCO calendar, an extension of time to December 
31, 2004 is recommended.  
 
 
 
Attachments: 

1. Vicinity Map 
2. Resolution 01-12-A3 approving an extension of time to December 31, 2004 
 

 





LAFCO 01-12 A3 
RESOLUTION OF THE VENTURA LOCAL AGENCY 
FORMATION COMMISSION APPROVING AN 
EXTENSION OF TIME FOR THE COMPLETION OF 
PROCEEDINGS FOR LAFCO 01-12 CITY OF SAN 
BUENAVENTURA REORGANIZATION - SCE 
 

 
 WHEREAS, the Ventura Local Agency Formation Commission (LAFCO) 
approved the City of San Buenaventura Reorganization - SCE on June 13, 2001; and 

WHEREAS, Government Code Section 57001 requires that a certificate of 
completion be recorded within one year after LAFCO approved the reorganization 
proposal, unless extended by LAFCO; and 

WHEREAS, LAFCO on June 12, 2002, based on a prior request by the City of 
San Buenaventura, approved a six-month extension of time for completion of 
proceedings, to December 13, 2002; and 

WHEREAS, LAFCO on December 4, 2002, based on a prior request by the City 
of San Buenaventura, approved a one-year extension of time for completion of 
proceedings, to December 13, 2003; and 
WHEREAS, the City of San Buenaventura has submitted a request to LAFCO to extend 
the time for the recordation of a certificate of completion for another one-year time 
period so that all terms and conditions of the LAFCO approval can be satisfied; and 
  WHEREAS, the request was submitted prior to the expiration of the extended 
time limit approved by LAFCO, and all LAFCO fees have been paid; and 
 WHEREAS, circumstances in the area have not changed and no new issues or 
impacts have been raised since LAFCO’s approval of the reorganization proposal which 
were not known and considered at the time of approval; and 
 WHEREAS, the Commission heard, discussed and considered all oral and 
written testimony for and against the requested extension of time, including, but not 
limited to, the Executive Officer’s report and recommendation; and 
 WHEREAS, LAFCO finds the requested extension of time to be in the best 
interest of the affected area and the organization of local governmental agencies within 
Ventura County; 
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 NOW, THEREFORE, BE IT RESOLVED, DETERMINED AND ORDERED by the 
Ventura Local Agency Formation Commission as follows: 
 

(1) The Executive Officer’s Staff Report and Recommendation dated 
December 12, 2003 is adopted. 

(2) The time for recording a certificate of completion to complete proceedings 
for LAFCO 01-12 City of San Buenaventura Reorganization - SCE is 
hereby extended to December 31, 2004. 

(3) All provisions, terms and conditions of the resolution approving LAFCO 
01-12, dated June 13, 2001, shall remain in effect. 

 
 
 
 

This resolution was adopted on December 12, 2003. 
 
 
AYES:  
 
NOES:  
 
ABSTAINS:  
 
 
 
Dated: ______________  ___________________________________________ 
  Chair, Ventura Local Agency Formation Commission 
  
 
 
 
 
 
Copies: 
 City of San Buenaventura 
 Ventura County Assessor 

 Ventura County Auditor 
 Ventura County Elections 

 Ventura County Surveyor 
 Ventura County Planning 
 Ventura County Traffic Division 
 Southern California Edison 
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